

# A Critical Literature Review on Implementation of Primavera Software on Construction Project

<sup>1</sup>Shah Harsh, <sup>2</sup>Prof Mamta Rajgor, <sup>3</sup>Dr Jayeshkumar Pitroda

<sup>1</sup>M.Tech student, <sup>2</sup>Assistant Prof, <sup>3</sup>Assistant Prof

<sup>1</sup>Civil Engineering Department,

<sup>1</sup>BVM Engineering College, Vallabh Vidyanagar, India

**Abstract :** Proper planning and scheduling is very important part of construction projects for reducing and controlling delays of the project. Substantial amounts of time, money and resources are wasted each year in a construction industry due to improper management of construction activities. With globalization the construction projects have become vast and very complex. Planning of such projects requires huge amount of paperwork and time, which can be reduced with the help of project planning software. Providing good planning, proper organization, sufficient flow of resources to a project cannot automatically achieve the desired result. A warning mechanism must be present, which can alert the organization about its possible success and failures throughout the project. The main objectives of this study are to plan, schedule, and track an industrial project with the help of primavera P6 software and study the results generated. Also to recommend measures to the organization for enhancing their project planning skills for similar projects in future.

**Keywords - Planning, Scheduling, Tracking, Project Planning Software, Primavera P6.**

## I. INTRODUCTION

The construction industry is an integral component of a nation's infrastructure and industrial growth. Many problems and issues are being faced by the construction industry, the majority of them are cost overruns and time overruns due to inadequate project formulation, poor planning for implementation and improper management during execution. Observations show that proper skillful management is essential for a project to complete within time, estimated budget and with allocated resources. Providing good planning, proper organization, sufficient flow of resources to the project can automatically achieve the desired result. A warning mechanism must be present, which can alert the organization about its possible success and failures throughout the project.

Project Monitoring acts like a warning mechanism; it is the process of recording, collecting and reporting information regarding project performance that the project manager and others wish to know. Monitoring includes watching the progress of the project against time, performance schedule and resources during actual execution of the project and it identified the lagging areas which require timely attention and actions. Large projects become more complex and the ability to exchange information on paper within the organization on a timely basis gets difficult.

The traditional project management system cannot meet the demands of today's projects, as a tremendous amount of information and data on a project is always changing. The main objectives of this study are to plan, schedule, and track an industrial project with the help of primavera software, also to recommend measures to the organization for enhancing their project planning for similar projects in future.

## II. CRITICAL LITERATURE REVIEW

The following are the previous research review based on planning, scheduling and tracking of construction project using primavera P6 software.

**Bhosekar and Subramani et al. (2012)** stated that Earn Value Analysis (EVA) has unique features that benefit clients, consultants and contractors involved in the project. From the comparison of result of Microsoft Project and Primavera P6 they found that the final result gives almost 99.5% accuracy. [5] [27]

**Fernans, Maheshwar, Sahu, Sangeetha and Verma et al. (2013)** found that the present project management system is not efficient and studied the project management software Primavera P6 and found that such softwares are very efficient in planning, monitoring and controlling. [11] [14] [20] [21] [29]

**Badgujar, Rao, Sandhya and Shaik et al. (2014)** studied Earned Value Analysis (EVA) and stated that EVA is a very useful tool in project management. It enables to find out potential problem early and do something to correct the problem. [3] [19] [23] [25]

**Subramani et al. (2014)** made a comparison between the conventional method of construction for the high rise residential project and Industrial Building System (IBS) using scheduling simulation modeling. This uses Primavera P6 software. They found that time and cost saving can be achieved using IBS. [26]

**Polekar et al. (2015)** identified defects in the planning, scheduling procedure. They also found that the contractors and subcontractors play vital role in the completion of the project on schedule, because major reasons of delay were related to contractor's performance. [16]

**Dubey et al. (2015)** stated that the optimal solution in terms of cost and time can be achieved with the use of earn value analysis. [9]

**Esakki et al. (2016)** stated that time management system performs a key role in the organization and it is responsible to complete the project within specific time and cost. The Primavera P6 software helps in completing the project within time and cost. [10]

**Shaikh et al. (2016)** found that Primavera P6 is a very effective tool for tracking project progress and cost associated with progress. They also identified that primavera eliminates lots of paper work unlike in the conventional method of planning and scheduling. [24]

**Ahmed et al. (2016)** found that with the help of Primavera Software profit outcome of the project can be increased. They also identified that 5% reduction in the cost of labor can be achieved with the use of Primavera software. [2]

**Deepika et al. (2016)** stated that Primavera is a very useful in finding out critical activities so that special concern can be given to those activities and delay in the project can be avoided. [7]

**Malpani et al. (2016)** carried out a study on Primavera P6 Release 8.2 and found that resource leveling can be done efficiently which optimizes resources. [13]

**Mohammed et al. (2016)** carried out a study of scheduling and planning using the oracle Primavera P6 web logic and stated that the oracle Primavera P6 web logic is highly advanced compared to Primavera standard Oracle Primavera alone P6 in terms of planning, scheduling and tracking of any project. [15]

**Pradhan et al. (2016)** carried out a study on Primavera P6 and stated that Primavera is very helpful for proper procurement of resources and in multiple projects. Resource leveling can be done efficiently. [17]

**Chiranjeevi et al. (2017)** stated that the earn value management is a program evaluation approach that track the project in a better manner. Better project performance evaluation can be done using earned value performance indices such as Schedule Performance Index (SPI) and Cost Performance Index (CPI). [6]

**Dhinesh et al. (2017)** made a comparison between manual scheduling and Primavera scheduling and found that Primavera is efficient for scheduling the project and it also optimize the days of the project. [8]

**Belsur et al. (2017)** carried out an EVA study on Standard Design Factory using Primavera P6 and identified that Primavera P6 is very efficient in planning, monitoring and controlling of Standard Design Factory project. [4]

**Anne et al. (2017)** carried out management on a multi project using Primavera and found that Primavera helps in scheduling and tracking of multi project without much difficulty. [1]

**Ranjithkumar et al. (2017)** stated that planning and scheduling with Primavera software provide detailed information about cost control, time management, working hour management, update and monitoring and delay of activities which enhance effectiveness in delivering services. [18]

**Saini et al. (2017)** stated that the Primavera software shows the progress of the project step by step and it can show the clear image of the project progress which helps in minimizing the impact of delays in the project. [22]

### III. CONCLUSIONS

From the above literature review, we can conclude the following things:

1. Planning, scheduling and tracking of any construction project can be done efficiently using Primavera P6 software.
2. Management of multiple projects can be carried out efficiently using Primavera P6 software.
3. The Primavera P6 software is very useful in resource smoothing and resource levelling operations.
4. Project management using Primavera P6 software is more efficient, less time consuming and it requires less paperwork than conventional method.
5. The Primavera software provides detail information about cost control, time management, working hour management, update and monitoring and delay of activities which enhance effectiveness in delivering services.
6. The Primavera software tracks the project in a better manner. With the use of earned value performance indices such as Schedule Performance Index (SPI) and Cost Performance Index (CPI) project progress can be tracked in a better manner.
7. The Primavera software helps in finding out critical activities of the project so that special concern can be given to those activities and delay in the project can be avoided.
8. About 5% reduction in the cost of labor can be achieved using Primavera software.

#### IV. ACKNOWLEDGMENT




The Authors thankfully acknowledge to Dr. C. L. Patel, Chairman, Charutar Vidya Mandal, and Er. V. M. Patel, Hon. Jt. Secretary, Charutar Vidya Mandal, Prof. (Dr.) Indrajit Patel, Principal, B.V.M. Engineering College, Dr. L. B. Zala, Head and Professor, Civil Engineering Department, Prof. Mamata B. Rajgor, Assistant Professor, Civil Engineering Department, Babaria Institute of Technology, Vadodara and Dr. Jayeshkumar Pitroda, Assistant Professor, Civil Engineering Department, Birla Vishvakarma Mahavidyalaya Engineering College, Vallabh Vidyanagar for their motivations and infrastructural support to carry out this research.

#### REFERENCES

- [1] Anne Therese V, Suchithra L, Jose Renoldo S (2017), "Management of Multi Construction Projects using Primavera", International Journal of Innovative Research in Science, Engineering and Technology (IJIRSET), ISSN: 2319-8753, Vol. 6, Issue 7
- [2] Ashfaq Ahmed (2016), "Realization on Construction management of residential apartments", IOSR Journal of Mechanical and Civil Engineering (IOSR-JMCE), e-ISSN: 2278-1684,p-ISSN: 2320-334X, Volume 13, Issue 3, PP 49-56
- [3] Badgujar Kunal B, Konnur B A, (2016), "EVM Analysis with Primavera", International Research Journal of Engineering and Technology (IRJET), e-ISSN: 2395 -0056, p-ISSN: 2395-0072, Volume: 03, Issue: 06
- [4] Belsur Nagaraj, Brijbhushan S, Maneeth P D (2017), "Scheduling, Monitoring And Cost Analysis By Earned Value Method Of Phase-2 (Reach-2a From Pier No.443 To Pier No.470) Using Primavera P6, International Journal of Engineering Development and Research (IJEDR), ISSN: 2321-9939, Volume 5, Issue 3
- [5] Bhosekar Sagar, Vyas Gayatri (2012), "Cost Controlling Using Earned Value Analysis in Construction Industries", International Journal of Engineering and Innovative Technology (IJEIT), ISSN: 2277-3754, Volume 1, Issue 4
- [6] Chiranjeevi D S, Narayana G, Rajeeva S J (2017), "Analysis on Cost, Schedule And Tracking Of Residential Project By Earn Value Management Method Using Primavera P6" International Journal Of Innovative Research In Technology (IJIRT), ISSN: 2349-6002, Volume 4, Issue 3
- [7] Deepika K, Suchithra S (2016), "An Exploratory Study on Effective Time Management of a Project", International Journal of Current Trends in Engineering & Research (IJCTER), e-ISSN 2455–1392, Volume 2, Issue 3, pp. 151 – 157
- [8] Dhinesh M, Kaleeswaran S, Manikandan Ashok S (2017), "Planning, Scheduling and Tracking of Residential Building Using Project Management Software", SSRG International Journal of Civil Engineering- (ICRTCETM) - Special Issue, ISSN : 2348 – 8352
- [9] Dubey Anuj (2015), "Earned Value Analysis For A Construction Project", International Journal of Civil Engineering and Technology (IJCIET), ISSN 0976 – 6308 (Print), ISSN 0976 – 6316(Online), Volume 6, Issue 6
- [10] Esakki Thangam P, Magdalene Benila R (2016), "Planning, Scheduling and Time Management of Six Lanes Road Construction Work at V.O.C Port Trust using Primavera P6 Software", International Journal of Science Technology & Engineering (IJSTE), ISSN (online): 2349-784X, Volume 2, Issue 11
- [11] Fernans Andrew Tom, Paul Sachin (2013), "Project Monitoring and Control using Primavera", International Journal of Innovative Research in Science, Engineering and Technology (IJIRSET), ISSN: 2319-8753, Vol. 2, Issue 3
- [12] Hussain Abdul Mannan, Madamachi Mani Chakravarthy, Asra Fatima (2017), "Scheduling Of An Residential Building Using Project Management Techniques", International Journal of Advance Research in Science and Engineering (IJARSE), ISSN: 2319 – 8354, Volume 6, Issue 3
- [13] Malpani Shashank Bharatkumar, Deshmukh S S, Kudale S S (2016), "Optimization And Leveling The Resources Of An Existing Building By Using Primavera Software", International Journal of Advance Research and Innovative Ideas in Education (IJARIE), ISSN (O)-2395-4396, Vol-2, Issue-4
- [14] Maregoudru Maheshwar S, Kumar Monish K, Ashwija K C, Sparsha B P (2017), "Cost Analysis of Road Construction Project by Earned Value Analysis using Primavera P6", International Research Journal of Engineering and Technology (IRJET), ISSN: 2395-0056, Volume: 04, Issue: 07
- [15] Mohammed Zaki Haider, Rajendra S, Vijay K (2016), "Planning Scheduling, Tracking And Application Administration Using Primavera Web Logic P6", International Journal of Research in Engineering and Technology (IJRET), e ISSN: 2319-1163 | p ISSN: 2321-7308, Volume: 05, Issue: 07
- [16] Polekar Unmesh, Salgude Rohit (2015), "Planning, Scheduling and Tracking of a residential Project using Primavera Software", International Journal of Advance Research in Computer Science and Management Studies, ISSN: 2321-7782, Volume 3, Issue 5
- [17] Pradhan Sushant, Rajendra S, Vijay K (2016), "Planning, Scheduling And Resource Optimisation Of Multiple Projects Using Oracle Primavera P6", International Journal of Research in Engineering and Technology (IJRET), eISSN: 2319-1163 | pISSN: 2321-7308, Volume: 05, Issue: 06
- [18] RanjithKumar K, Sridhar N, Sakthivelu K, Saran G, Monika N R (2017), "Planning and scheduling of commercial building using primavera p6 -case study", International Journal of Intellectual Advancements and Research in Engineering Computations (IJIAREC), ISSN:2348 2079, Volume-5, Issue-1
- [19] Rao Prakash B, Cherian Jacob (2015), "Earned Value Analysis On An Ongoing Residential Building Project In Bangalore, India", International Research Journal of Engineering and Technology (IRJET), e-ISSN: 2395-0056, p-ISSN: 2395-0072, Volume: 02, Issue: 03

- [20] Sahu Deepti, Jain A K (2017), "Resource Planning of a Colony Project Using Primavera", International Journal of Innovative Research in Science, Engineering and Technology (IJIRSET), ISSN: 2319-8753, Vol. 6, Issue 1
- [21] Sangeetha H M, Rajeeva S J, Narayana G (2017), "Planning, Scheduling, Tracking Of Residential Building Using Primavera Software P6", International Journal of Advance Research and Innovative Ideas in Education (IJARIE), ISSN-2395-4396, Vol-3, Issue-4
- [22] Saini Hitanshu, Khushpreet Singh, Malik Uma (2017), "Project Management in Construction Using Primavera", International Journal of Civil Engineering and Technology (IJCET), ISSN Print: 0976-6308 and ISSN Online: 0976-6316, Volume 8, Issue 8
- [23] Sandhya Suresh, Ramasamy Ganapathy (2015), "Analysis of Project Performance Using Earned Value Analysis", International Journal of Science, Engineering and Technology Research (IJSETR), ISSN: 2278 – 7798, Volume 4, Issue 4
- [24] Shaikh Aftab Abuzar, Geetha Jayaraj K, Ramya Raju (2016), "Time and Cost Analysis using Project Planner Software", International Journal of Recent Advances in Engineering & Technology (IJRAET), ISSN (Online): 2347 - 2812, Volume-4, Issue -4
- [25] Shaik Mohammad Masood, Devanand.R, Harsha H.N (2014), "An Analysis on Resource Planning, Cost Estimation and Tracking of Project by Earned Value Management", International Journal of Engineering and Innovative Technology (IJEIT), ISSN: 2277-3754, Volume 4, Issue 4
- [26] Subramani T, Sarkunam A, Jayalakshmi J (2014), "Planning and Scheduling of High Rise Building Using Primavera", Int. Journal of Engineering Research and Applications (IJERA), ISSN : 2248-9622, Vol. 4, Issue 6 (Version 5)
- [27] Subramani T, Stephan Jabasingh D S, Jayalakshmi J (2014), "Analysis of Cost Controlling In Construction Industries by Earned Value Method Using Primavera", Int. Journal of Engineering Research and Applications (IJERA) ISSN : 2248-9622, Vol. 4, Issue 6( Version 1), pp.145-153
- [28] Tania Deena Alex, Sahimol Eldhose (2015), "Forecasting Project Performance using Earned Value Analysis", International Journal of Innovations in Engineering and Technology (IJJET), ISSN: 2319 – 1058, Volume 5, Issue 1
- [29] Verma Ankur, Pathak K K, Dixit R K (2014), "Earned Value Analysis of Construction Project at Rashtriya Sanskrit Sansthan, Bhopal", International Journal of Innovative Research in Science, Engineering and Technology (IJIRSET), ISSN: 2319-8753, Vol. 3, Issue 4

#### AUTHOR'S BIOGRAPHY

	<p><b>Harsh N Shah</b> received his Bachelor of Engineering degree in Civil Engineering from the Sardar Vallabhbhai Patel Institute of Technology (Vasad) in 2016. At present, he is a final year student of Master's Technology in Construction Engineering &amp; Management from Birla Vishvakarma Mahavidyalaya, Gujarat Technological University.</p>
	<p><b>Prof. Mamata Bharatkumar Rajgor</b> was born in 1990 in Vadodara, Gujarat. She received B.E. (Civil Engineering) in 2011 from the Faculty of Technology and Engineering (M.S. University), M. E. (Construction Engineering and Management) in 2013 from Birla Vishwakarma Mahavidyalaya Engineering College (Vallabh Vidyanagar), Gujarat technological University. She has teaching and research experience of 4 years. Her research interests include Construction Project Management application through various techniques, Construction Technology, Concrete Technology, Material Management and Resource Management. She has published many research papers in various international journals and conferences. Currently she is working as an assistant professor in Babaria Institute of Technology of Civil Engineering Department of Shree Krishna Charitable Trust, Varnama, Vadodara, Gujarat, India.</p>
	<p><b>Dr. Jayeshkumar Pitroda</b> received his Bachelor of Engineering Degree in Civil Engineering from Birla Vishwakarma Mahavidyalaya Engineering College, Sardar Patel University in 2000. In 2009 he received his master's degree in Construction Engineering and Management form Birla Vishwakarma Mahavidyalaya Sardar Patel University. In 2015 he received his Doctor of Philosophy (Ph.D.) Degree in Civil Engineering from Sardar Patel University. He joined Birla Vishwakarma Mahavidyalaya Engineering College as a faculty in 2009, where he is Assistant Professor of Civil Engineering Department with a total experience of 17 years in the field of Research, Designing and Education. He is guiding M.E. / M.Tech (Construction Engineering and Management) thesis work in the field of Civil / Construction Engineering. He has published many papers in National / International Conferences and International Journals. He has published seven Research Books in the field of Civil Engineering, Rural Road Construction, National Highways Construction, Utilization of Industrial Waste, Fly Ash Bricks, Construction Engineering and Management, Eco-friendly Construction.</p>