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Abstract:  Mivan technology, also known as Aluminum Formwork System, is a modern construction 

technique that utilizes aluminum formworks to create cast-in-place concrete structures efficiently. This method 

replaces traditional formwork made of wood or steel with lightweight and reusable aluminum panels, resulting 

in faster construction cycles, improved quality, and cost-effectiveness. Mivan technology is widely used in 

residential, commercial, and industrial projects due to its versatility, speed, and sustainability. Mivan 

technology used in India and its comparative analysis with conventional formwork with its cost, time and 

construction efficiency. 

 

Index Terms – Mivan Aluminum sheets, Formwork cost, time, comparison, speed. 

1. INTRODUCTION 

A European construction company developed the aluminium formwork system called "Mivan". In 1990, 

Mivan Company Ltd. in Malaysia. Began to develop the process. The mould project covers more than 30,000 

square meters. The construction industry is an important part of the Indian economy and an important part 

of its development. Today, India's urban population has become the second largest in the world and its future 

growth will increase the demand for housing, in which case it is necessary to plan land acquisition and rapid 

housing construction quickly. One of the most important factors that determine the success of the 

construction project in terms of speed, cost effectiveness and occupational safety is the structure used in the 

project, since it accounts for approximately 35% to 40% of all designs.  

When considering the construction, the customer and the contractor want to finish it as soon as possible, and 

the customer wants the building to be used for its purpose as soon as possible. Contractors want the 

construction to be completed as soon as possible in order to earn more profit. The most effective way to 

increase the size of the building is to complete short construction. The construction time of the ground floor 

of the house is usually determined by the type of formwork because it is the most important time of 

construction. The construction industry is an important part of the Indian economy and an important part of 

its development. Mivan mould complies with IS 456:2000 standard. Mivan technology or Mivan formwork 

system is one of the best modern methods for the construction of large structures, especially in the 

duplication of slabs and blocks. This system is very popular in big cities at low cost. 

 

2. HISTORY AND BACKGROUND 

 

The Mivan Construction System, also known as Aluminium Formwork System, has its roots in Malaysia, 

where it was developed by a group of engineers in the late 20th century. The system was initially developed 

in Europe as Mivan Company ltd. and conceived to address the challenges of traditional construction 

methods, particularly in the context of rapid urbanization and the growing demand for efficient and cost-

effective building solutions.  
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The development of the Mivan system was driven by the need to streamline construction processes, reduce 

labour dependency, and enhance project timelines. Traditional formwork methods, characterized by timber 

and plywood, were time-consuming, labour- intensive, and prone to quality inconsistencies. The Mivan 

system sought to overcome these limitations by introducing an innovative approach that leveraged 

lightweight and durable aluminium formwork panels. 

 

 

 

 

3. LITERATURE REVIEW 

 

This is made and planned to do by reviewing some of the literature. The importance of reviewing the 

literature is to analysis the research works related to the study. 

 

According to Mr. Shankar Bimal Banerjee, Mr. Pawan Dilip Barhate, Mr. Vipul Pradip Jaiswal and 

"Mivan Technology". This article attempts to give the readers a brief introduction to  Mivan technology, 

the latest engineering formwork made from aluminium, and how the use of Mivan can save more rupees 

of time and money on the project. It is the best way to create high-, mid- and low-rise, large-scale real 

estate R/C models. It is a delicate design template made of aluminum. Monolithic pouring. Walls, 

columns, floors and beams are brought together. Speed - Demonstrates discipline and efficiency in 

construction, thus creating a daily work cycle, which is the key to efficiency. 

It is based on "Research on Aluminum Formwork (Mivan Formwork) and Other Structures" by Sumit 

Ghangus. Commonly used wood and MS molds are very heavy and  difficult to use for  large areas; 

whereas aluminum formworks are lightweight and can be used in industry to create building structures, 

including  walls. This type of aluminum molds are commonly known as Mivan molds in the industry. 

Mivan formwork is revolutionary in many stages of the construction industry and will reduce construction 

time, material usage, construction cost, increase the area of the building and most importantly increase 

the durability of the structure. These cases are examined and compared to understand how the two models 

differ and which of the two models is similar in terms of time, cost, and effort. Today, the  fastest 

construction must be done in a short time in order to meet the housing needs of the increasing population 

and the increasing economy. in the construction industry. Formwork plays an important role in building 

construction. 

Prof. Yadav P.D,  Konnur BA, "Conformity Report for Construction and Examination of Mivan 

Formwork". The progress  of economic development in any country can be evaluated as the development 

of that country. Concrete formwork is the use of support structures and molds inside the concrete that is 

poured to form the structure. There are many  types of formwork used in construction and they often differ 

depending on the needs and challenges of the building. Templates account for approximately 35% to 40% 

of the cost required for RCC members. Proper documentation is necessary as molding accounts for a 

significant portion of the total cost..  

Analysis and Comparison of Structural and Aluminum Formworks" by Shrikant M Harle. The fastest 

construction in a short time in order to meet the housing need brought by population growth and economic 

growth. In the construction industry, formwork plays an important role in building construction. It 

accounts for 60% of the time and 40% of the cost of the total project cost. We know the difficulty and 

waste of construction  using the formwork method. Hence the invention of a new technology called the 

Mivan template system.  In this article, we will first make a detailed examination of the traditional model 

and then touch upon the many disadvantages of this model. 

 

4. PROBLEM STATEMENT 
 

1) There are many stages and lengthy processes in Conventional Method. 

2) More settling time in construction of Conventional members.  

3) Wastage of Materials in Conventional construction. 
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5. AIM:  

 

This study aims to compare the cost of building based on the cost of materials required in mivan and 

conventional construction, to carry out comparative analysis between the mivan and conventional 

method of construction. 

 

6. OBJECTIVES: 
 

• Compare the construction cost of the Mivan with the required material cost and the reference model.  

• Comparison of Mivan and construction model.  

• Determine the time required to complete construction using two methods.  

• Explain the advantages and limitations of comparative methods through comparative analysis. 

 

7. METHODOLOGY: 
 

 
Fig No. 1 Aluminium Formwork 

 

7.1 MIVAN construction / shuttering 

 

• It depends on the drawing using X &Y direction [in right angle].  

• The construction procedure in the case of MIVAN formwork is quite similar to the traditional type of 

formwork.  

• The steps Involved in the MIVAN Formwork Construction are as follows: 

a) Setting up the Wall reinforcing steel 

b) Placing formwork 

c) Pouring concrete 

 

a) Setting up the Wall reinforcing steel: 

• This is the first step, and in this step, in order to form the structure of the building, wall reinforcing steel 

is used. 

• Reinforcement used as per drawing starting from 8mm to 25mm. 

- 8mm for stirrups and slab 

- 16mm or 20 mm for beam and column  

• Cover used for column is 40mm, for beam is 25mm and for slab is 15mm. 

• For slab cover is used at bottom and cover for beam is used at both ends. 

Such types of steel reinforcement is Pre-casted in the factory itself and therefore they can be easily 

erected on the construction site. 
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Fig No. 2 Beam Reinforcing Steel 

b)  Placing formwork 

• Since MIVAN formwork is a ready-made one, designing and manufacturing of Formwork take place 

in the factory itself as per the required sizes of columns, slabs, staircase, beams, and other structural 

elements of the buildings.  

• Formwork is assembled on the site by the Pin and wedge system. 

• Aluminum formwork used is of [ALUKO GROUP – HYUNDAI ALUMINUM CO. LTD.] 

• For slab aluminum panel is of size 600*1200mm. 

• Only formwork is of aluminum all other supports are of steel or iron. 

 

 
Fig No. 3 Aluform Fixing 

 

 

c) Pouring concrete 

• After placing the Formwork, freshly made concrete is poured. 

• Concrete used at site is flow-able concrete and regular concrete. 

• Grade of concrete – M30 [30N/mm2]. A good quality concrete is used. 

• Flow-able concrete is used in wall and columns. 

• Regular concrete is used in slab and beam. 

• After concrete is poured labour use rod for tamping and after that vibrators are used to avoid 

honeycombing. 

• Concrete is poured in two layers. 

 

 
Fig No. 4 Concrete Pouring 
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8. REVIEW STUDY 

To design a multi-storey building 

 

 Project Name :- Pari Towers 

 Location :- NarheGaon, Pune 

 Size Of Project :- 3,50,000 sq.ft 

 Project Cost :- 69 cr 

 Consultant :- JW Consultant 

 Cycle :- 10 to 15 days cycle 

 Storey :- G + 20 storey 

 

 

Fig No. 5 Site Construction 

 

9. ANALYSIS OF COST 

 

Table 1: Total cost (Conventional Method) 

Sr. No Particular Conventional Method 

1 Reinforcement ₹ 60,80,97,000 /- 

2 Concreting ₹ 3,00,84,708/- 

3 Brickwork ₹ 1,93,23,412/- 

4 Plaster ₹ 3,17,45,394 /- 

5 Formwork ₹ 2,76,134/- 

 Formwork [10 Repetitions] 

 TOTAL= ₹ 68,95,26,648/- 
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Table 2: Total cost (Mivan formwork) 

Sr. No Particular Mivan Method 

1 Reinforcement  ₹ 66,56,18,000/- 

2 Concreting  ₹ 1,51,44,000/- 

3 Brickwork  ₹ 0/- 

4 Plaster  ₹0/- 

5 Formwork  ₹ 37600/- 

 Formwork  [200 Repetitions] 

 TOTAL= ₹ 68,07,99,600/- 

 

 Using Conventional Method Cost of the G+20 Floor Building : 

(Single Floor Area=915.178 sq.m) = Rs ₹ 68, 95, 26, 648/- 

 

 Using Mivan Method Cost of the G+20 Floor Building : 

(Single Floor Area=915.178 sq.m)= Rs. ₹ 68, 07, 99, 600/- 

 

 

Table 3: Comparison of cost by conventional and mivan method 

Sr.N

o 

Particular Conventional 

Method 

Mivan Method Cost Difference 

1 Reinforcement  ₹60,80,97,000/- ₹66,56,18,000/- - ₹ 5,75,21,000/- 

2 Concreting  ₹ 3,00,84,708/- ₹ 1,51,44,000/- - ₹ 1,49,40,708/- 

3 Brickwork  ₹ 1,93,23,412/- ₹ 0/- ₹ 1,93,23,412/- 

4 Plaster  ₹ 3,17,45,394 /- ₹0/- ₹ 3,17,45,394 /- 

5 Formwork  ₹ 2,76,134/- ₹ 37600/- ₹ 2,38,534/- 

 Formwork  [10 Repetitions] [200Repetitions]  

 TOTAL= ₹ 68,95,26,648/- ₹ 68,07,99,600/- -₹ 2,11,54,368/- 

=3.072% 

Mivan is 

Economical 

 

 

 

 

 

 

 

http://www.ijcrt.org/


www.ijcrt.org                                                           © 2024 IJCRT | Volume 12, Issue 3 March 2024 | ISSN: 2320-2882 

IJCRT2403762 International Journal of Creative Research Thoughts (IJCRT) www.ijcrt.org g418 
 

10. TIME REQUIRED FOR CONSTRUCTION 

 

Table 4: Conventional Method 

Sr.no. Activity No. of Days 

1 Column Shuttering 48 

2 Column Steel-

Reinforcement 

48 

3 Buffer 8 

4 Beam & Slab Shuttering 60 

5 Beam & Slab Steel Placing 48 

6 Levelling 12 

7 Concrete Placing 24 

8 Removal of Formwork 60 

9 Brickwork 120 

10 Plastering 120 

11 Finishing 120 

 TOTAL= 668 

 

Table 5: Mivan Method 

Sr.no. Activity No. of Days 

1 All Shuttering 72 

2 Conceal Electrification & Plumbing 72 

3 Steel Reinforcement 24 

4 Alignment Checking 12 

5 Buffer Time 8 

6 Concrete Placing 12 

7 Removal of Vertical Formwork 8 

8 Removal of Other Formwork 56 

9 Lifting of Wall Panel 8 

10 Painting & Etc. 80 

 TOTAL= 352 
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The total duration for completion of G+20 building is faster by mivan method by 352 no. of days 

and the total no. of days saved are 316. 

 

11. RESULT 

 

By performing the cost comparison and by working on limitations we conclude that, 

 

• The cost of material required by mivan construction is 3.072% more economical than conventional 

construction. 

• It is concluded that time required for construction by mivan is relatively earlier than conventional 

method.  

• It does not need plastering as it gives better finishing. 

• By comparative analysis it is concluded that mivan is better in construction by speed, quality, 

construction time, maintenance cost and have more seismic resistance. 

 

12. CONCLUSION 

 

From the result obtained, Mivan Formwork is cost effective, time efficient and produces better 

quality if the quantum of work is more. Mivan Formwork System is a technique which is based on 

the concept of Modular Construction Techniques. Though initial investment is large, it is 

recommended for big projects as it compensates the cost with speedy construction and ultimately 

becomes more economic. Mivan Formwork is better for use in construction where time effective 

formwork is necessary. A floor cycle of 7-8 days is obtained with Mivan formwork and hence the 

whole project time is reduced significantly. It has been determined that building facilities produced 

utilizing mivan formwork technology are 3.072% Mivan is Economical than those built using the 

conventional method. This technology allows us to save a significant amount of time that's almost the 

half time while constructing high-rise structures. 
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